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I. INTRODUCTION  

Gulf Coast Electric Cooperative, Inc. (“GCEC”) is a member-owned electric cooperative that 
provides electric service to areas of the Florida panhandle that historically have been underserved or 
unserved by other utilities. GCEC and Defense Logistics Agency Energy (the “Government” or the 
“DLA”) entered into Contract SP0600-10-C-8253 dated September 28, 2010, as amended (the 
“Prime Contract”), a Fixed Price Contract with Economic Price Adjustment for GCEC to assume 
ownership of the Government utility systems at Tyndall Air Force Base, Florida (“Tyndall AFB” or 
the “Installation”) as set forth in the Prime Contract, and to provide related utility services, repairs, 
and restoration.  
  

In order to repair, upgrade, and modernize certain utility infrastructure at Tyndall AFB post 
hurricane Michael destruction in 2018, including the electrical and water utilities, the Government 
contracted with Jacobs to prepare specifications, design drawings, and design analysis at 35% 
completion entitled “Two-Phase Design and Construction Site Development and Utilities, Phases I 
and II,” issued May 6, 2021 (the “Jacobs 35% Drawings”). The Government awarded the 
construction contract to Lane Construction – CHA Consulting – Dewberry joint venture (“Lane-
CHA-D” or “Lane”) in May 2022 to complete the Jacobs design and perform certain aspects of the 
construction necessary to implement the design. Lane provided “Issued for Construction” (“IFC”) 
designs over a span of two years in five packages – (4) Fast-Track designs (“FT1,” “FT2,” “FT3,” 
and “FT4”), and (1) Standard Design (“SDP”). The final IFC package was provided in August 2024. 
Subsequent revisions (“ASIs”) to the design continue to be released. 
  

GCEC is issuing this Request for Proposals (the “RFP”) to subcontract certain work for the 
Tyndall AFB Zone 4.1 infrastructure upgrade under its Prime Contract. Specifically, GCEC is 
soliciting proposals to this RFP (Power Switchyard Control House Building - Installation and 
Commissioning, Electric Infrastructure) from bidders for services to complete the overall program 
as described in Exhibit A (Statement of Work) (the “Services” or the “Work”). Services will be issued 
and authorized by GCEC at various times throughout the duration of this contract. The overall 
program is expected to be completed within two (2) years, subject to changes and adjustments, 
authorized under the Pro Forma Subcontract Agreement (the “Subcontract”) attached as Exhibit B.  
  

The Services covered under this RFP will be funded, in whole or in part, by federal funding. 
Respondents must therefore be familiar with the respective rules and requirements applicable 
thereto. The Awardee Subcontractor will be required to comply with all laws, ordinances, codes, and 
regulations, whether federal, state, or local, applicable to any Services provided, including the 
maintenance of any necessary license or registration for the performance of its Services. This 
includes, but is not limited to, compliance with Davis Bacon Act requirements.  
  

Due to the sensitive nature of the job site and the Services to be performed, which necessarily 
requires access to confidential information, all Respondents must execute the form Non-Disclosure 
Agreement (the “NDA”), attached as Exhibit C, prior to receiving all the documents. This will be 
necessary in developing a response to the RFP and in accordance with the proposal schedule set forth 
in Section III. The Respondents, Prospective Subcontractor(s), and Awardee Subcontractor(s) will 
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maintain all Controlled Unclassified Information (“CUI”) in strict confidence and report any 
disclosures pursuant to DLA guidance. 
  

Services will be performed according to the requirements set forth herein, as well as the terms 
and conditions of the final Contract/Subcontract and GCEC’s Prime Contract, as may be amended 
from time to time.  

  
 

II. SCOPE OF WORK  

A detailed Scope of Work is provided in Exhibit A. The Services covered under this RFP will 
be funded by GCEC from its Prime Contract. The basis for pricing the Services will be the IFCs 
provided within the Technical Design Package (Exhibit P), and other information identified herein.  

 
GCEC has previously awarded a separate scope of work under a separate request for proposal 

to PowerSouth EC and their subcontractor, Aubrey Silvey Enterprises, Inc., for the construction of 
the switching station. GCEC is in the process of releasing additional RFPs for the ancillary and 
electric distribution systems, furnishings, wiring, programming, and final commissioning of the 
Power Switchyard Control House (RFP No. TAFB.2026.03); an electric distribution SCADA System 
(RFP No.TAFB.2026.04); and fiber optics (RFP No. TAFB.2026.05). Any Awardee Subcontractor(s) 
hereunder shall coordinate performance of services and their Scope of Work with that of other 
subcontractors to prevent any scope gaps that could prevent GCEC from receiving a complete, ready-
to-use Power Switchyard Control House. The locations where coordination will be required are 
outlined in this RFP and the associated exhibits.  

 
  
III. PROPOSAL DEADLINE/DELIVERY  

All recipients of this RFP are required to complete and return the Notification of Intent to 
Respond attached as Exhibit D. Only those Respondents who submit the Notification of Intent to 
Respond (Exhibit D) and Qualification Questionnaire (Exhibit E) along with an executed NDA 
(Exhibit C) will be provided with the complete RFP and exhibits and advised of any clarifications, 
addendums, and responses to inquiries pertaining to this RFP. All completed documents should be 
emailed to Tress Dameron at tdameron@gcec.com and Gayla Burge at gburge@gcec.com. The body 
of the email should contain the Respondent’s firm/business name and the full name and contact 
information of the designated point of contact (the “POC”). The subject line of the email should state 
the RFP number, TAFB.2026.02. Forms can be emailed prior to the deadline. 

   
All proposals in response to this RFP must be received by GCEC, in accordance with the 

submission instructions provided herein, on or before 12:00 PM (CDT) on July 13, 2026, as 
indicated below. Table 1 provides a timeline of tasks and deadlines. It is the sole responsibility of the 
Respondent to ensure that the proposal is received on time by GCEC.  
   

mailto:gburge@gcec.com
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Table 1. Timeline 

TASKS/ACTIVITIES  DEADLINE   

RFP release date June 22, 2026 

Completed documents due 
• Exhibit C: Executed NDA  
• Exhibit D: Notification of Intent to 

Respond 
• Exhibit E: Qualification 

Questionnaire  

Submit before June 29, 2026, at 12:00 
PM CDT 

The complete RFP and exhibits will be 
provided after the bidder submits 

signed documents, and GCEC reviews 
them and executes the NDA. 

Respondent inquiries to GCEC   Submit inquiries before 
July 1, 2026, at 4:00 PM CDT 

GCEC responses to any inquiries  

July 6, 2026, at 4:00 PM CDT 
If inquiries are submitted prior to the 
inquiry deadline, GCEC will respond 
promptly to all qualified bidders, and 
responses may be provided before the 

stated response deadline. 

Proposal submission deadline July 13, 2026, at 12:00 PM CDT 

Proposal evaluation period July 14, 2026 – July 20, 2026 

Contract negotiations July 20, 2026 – July 24, 2026 

Final Awardee Contractor(s) selected, 
Anticipated date July 27, 2026 

Commencement for services, Anticipated date  July 31, 2026 

Project kick-off, Anticipated date August 3, 2026 
 
This schedule is subject to change at GCEC’s sole discretion and all Respondents who have 

returned the Notification of Intent to Respond (Exhibit D) and Qualification Questionnaire (Exhibit 
E) documents along with an executed NDA (Exhibit C) in the affirmative will be notified by email 
of any changes and provided a link to a GCEC SharePoint folder containing additional documents. 
All times indicated in this RFP are in the Central Daylight Time (“CDT”).  
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IV. GENERAL INSTRUCTIONS  

A. Submittal Instructions  

Following a Respondent’s submission and execution of the NDA, attached as Exhibit C, 
along with the Notification of Intent to Respond, attached as Exhibit D, and Qualification 
Questionnaire, attached as Exhibit E, GCEC will invite the Respondent to a secure and shared GCEC 
SharePoint folder. The complete RFP and exhibits as well as important documents will be shared 
with each Respondent via the GCEC SharePoint folder.  

 
Respondents must submit one (1) electronic PDF proposal, containing all components 

detailed in the RFP and stated under Section V (Proposal Format and Evaluation Criteria) along with 
a completed Price Proposal Worksheet, Bill of Materials Worksheet, and Base Bid Schedule by 
properly uploading the documents to the secure GCEC SharePoint folder. Proposals must be received 
in GCEC’s secure SharePoint folder no later than the date and time indicated within the RFP, and as 
stated in Table 1. The first page of the PDF proposal must indicate the RFP number, TAFB.2026.02.  

 
To upload a Proposal to the secure GCEC SharePoint folder: 

1. Name the proposal using the following naming convention and save the document as a 
PDF.  
Naming convention: TAFB.2026.02_Firm Name_YYYYMMDD_Proposal_Final 
Example: TAFB.2026.02_FIRMABC_20260420_Proposal_Final 

2. Name the worksheet files using the following naming convention and ensure the 
documents are saved in the provided Excel format.  

• Price Proposal.  
Naming convention: TAFB.2026.02_Firm Name_YYYYMMDD_Price 
Proposal_Final 
Example: TAFB.2026.02_ FIRMABC_20260420_Price Proposal_Final 
• Bill of Materials.  
Naming convention: TAFB.2026.02_Firm Name_YYYYMMDD_Bill of 
Materials_Final 
Example: TAFB.2026.02_ FIRMABC_20260420_Bill of Materials_Final 

3. Navigate to the secure SharePoint folder and click on the folder, Proposals - 
TAFB.2026.02. 

4. Upload proposal and worksheet files to the SharePoint folder. 
5. Verify the proposal and worksheet files have been properly and successfully uploaded 

into the SharePoint folder. 
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Once the final proposal and worksheet files have been uploaded to the SharePoint folder, 
send an email to Tress Dameron at tdameron@gcec.com and Gayla Burge at gburge@gcec.com to 
inform them of the upload. The body of the email should contain the Respondent’s firm/business 
name and the full name and contact information of the designated POC. The subject line of the email 
should state the RFP number, TAFB.2026.02.  

 
Respondents must respond to the entire RFP and submit all documentation and exhibits. Any 

requirements that cannot be met must be indicated in the proposal. All Respondents must provide 
one (1) electronic PDF proposal that contains all the documentation required in the RFP, and as 
indicated in Section V; one (1) electronic Excel file, using the provided template, that contains the 
comprehensive price proposal and base bid schedule worksheets; and one (1) electronic Excel file, 
using the provided template, that contains the bill of materials worksheet. Prices and materials stated 
within the electronic PDF proposal should match the prices and materials, respectively, as listed in 
the Excel files. In the event of any discrepancy, the Excel files will control.  

 
B. Timeliness  

Table 1 provides a timeline of tasks and deadlines (See Section III).  
 
Respondents may submit their electronic proposal, Price Proposal Worksheet, Base Bid 

Schedule, and Bill of Materials Worksheet by uploading the files to the GCEC SharePoint folder 
prior to the deadline. If more than one upload of the same file is provided by the same Respondent, 
the latest received document prior to the deadline will be considered the Respondent’s final response. 
Respondents remain responsible for ensuring that their proposal is properly uploaded and an email 
to the correct GCEC email addresses is received by GCEC no later than the date and time indicated 
within this RFP. GCEC assumes no responsibility for any proposal not received, regardless of the 
reason for the delay. GCEC will endeavor to respond to each submission with confirmation of receipt 
as a courtesy. Late proposals or proposals submitted in any other form than identified above may be 
rejected at GCEC’s sole discretion.  

 
C. Inquiries  

Any Respondent should send inquiries and requests to Tress Dameron at 
tdameron@gcec.com and Gayla Burge at gburge@gcec.com. The period for inquiries will end at 
4:00 PM CDT on July 1, 2026. All communications for the RFP should state the RFP number, 
TAFB.2026.02, in the subject line of the email. Respondents will be notified by email on July 6, 
2026, regarding responses to all submitted inquiries. The email will include a link to the GCEC 
SharePoint folder where all responses will be posted. 

 
All Respondents must submit all inquiries in writing. GCEC will not respond verbally to any 

inquiries. It is the responsibility of the Respondent to ensure that all RFP documentation has been 
received via the secured SharePoint folder prior to the inquiry deadline for this RFP. Failure to 
comply with the RFP communication guidelines during the RFP will result in disqualification.  

mailto:tdameron@gcec.com
mailto:gburge@gcec.com
mailto:tdameron@gcec.com
mailto:gburge@gcec.com
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D. Warranty  

Each Respondent must carefully examine all RFP documents and familiarize themselves with 
all requirements prior to submitting a proposal to ensure that the proposal meets the intent of this 
RFP. Before submitting a proposal, each Respondent will be responsible for making all 
investigations and examinations that are necessary to ascertain conditions affecting the requirements 
of this RFP and the pricing proposal.  

  
The Subcontract contains provisions required for the project, including a standard one-year 

warranty for workmanship and materials, among other warranty obligations upon completion. 
Information obtained from an officer, agent, or employee of GCEC, or from any other person, will 
not affect the risks or obligations assumed by the Respondent or Prospective Awardee or relieve the 
Respondent or Prospective Awardee from fulfilling any of the conditions of the Subcontract. All 
goods and services furnished by a Respondent or Prospective Awardee, relating to and pursuant to 
this RFP, will be warranted to meet or exceed the specifications contained herein. In the event of a 
breach, the Respondent or Prospective Awardee will take all necessary action, at their own expense, 
to correct such breach in the most expeditious manner possible.  

 
Submission of a proposal indicates acceptance by the Respondent of the conditions contained 

in this RFP, exhibits, and attachments hereto. Failure to make such investigations and examinations 
will not relieve the Respondent or Prospective Awardee from obligation to comply, in every detail, 
with all provisions and requirements of the RFP.  

 
E. Basis of Contract Award  

The award decision will be based on an evaluation of a Respondent’s ability to meet the needs 
of GCEC using the evaluation criteria described below. GCEC is seeking one Respondent to 
implement the program but reserves the right to make one award or multiple awards for the Services. 
Award(s), if made, will be made to the responsible and responsive Respondent(s) whose proposal(s) 
represents, in GCEC’s sole discretion, the most advantageous proposal to GCEC and best overall 
value to GCEC, price and other factors being considered. GCEC reserves the right to reject all offers 
or to award the Subcontract to anyone other than the lowest priced Respondent.  

 
F. Point of Contact  

GCEC’s Tress Dameron (tdameron@gcec.com) and Gayla Burge (gburge@gcec.com) will 
be the primary POCs for this RFP. Respondents must refrain from any contact with any other GCEC 
employee or agent regarding this RFP until after determination and award. Failure to comply with 
communication guidelines for this RFP will result in disqualification. 
  

mailto:tdameron@gcec.com
mailto:gburge@gcec.com
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G. Cancellation/Rejection  

GCEC reserves the right to reject any or all proposals, select and award any portion of any 
or all proposal items, and waive minor informalities and irregularities in any proposal. GCEC may 
cancel and/or reject this RFP, in whole or in part, at GCEC’s sole discretion. Notice of cancellation 
will be sent to each Respondent. The notice will identify the RFP, and, where appropriate, explain 
that an opportunity will be given to compete in any future procurement of comparable items.  

  
A proposal may be rejected if it is non-responsive or does not conform to the requirements 

and instructions in this RFP. A proposal may be non-responsive for reasons including, but not limited 
to, failure to utilize or complete prescribed forms, conditional proposals, incomplete proposals, 
indefinite or ambiguous proposals, failure to meet deadlines, and improper and/or undated 
signatures. Other conditions which may cause rejection of proposals include evidence of collusion, 
obvious lack of experience or expertise to perform the required Services, submission of more than 
one proposal for the same work from an individual, Respondent or business under the same or a 
different name, and failure to perform or meet financial obligations on previous projects.  
  

H. Licenses  

All Respondents must be properly licensed as a contractor for the appropriate classification 
covering the Services specified in this RFP. All Respondents submitting a proposal are requested to 
submit proof of licensure with their qualifications. License(s) must be effective as of the 
Commencement Date and must be maintained throughout the term of the Subcontract. Failure to be 
properly licensed, as stated above, may result in the rejection of the proposal as non-responsive. 
Respondents and Prospective Awardees must flow down the requirements of this provision to all 
prospective and/or potential lower-tier participants/subcontractors.  
  

I. Insurance and Bonding Requirements  

By submitting their proposal, all Respondents certify that they have read the applicable 
insurance requirements set forth in the Subcontract, attached as Exhibit B. Prior to execution of the 
Subcontract awarded under this RFP, the selected Prospective Awardee must submit original 
certificates of insurance, signed by an authorized representative of the insurance company, stating 
complete compliance with minimum levels of insurance, policy limits, additional insured coverage, 
and other required terms set forth in the Subcontract. Notwithstanding any other provision of this 
RFP or the Subcontract, GCEC will have no obligation to execute a contract nor make any payment 
to the selected Prospective Awardee/Awardee Subcontractor until all insurance requirements are met. 
The certificates of insurance must be provided to Gayla Burge (gburge@gcec.com) and Tress 
Dameron (tdameron@gcec.com). Respondents and the Prospective Awardees must flow down the 
requirements of these insurance provisions to all prospective and/or potential lower-tier 
participants/subcontractors.  

 
The Awardee Subcontractor is to include a bid bond for the value of the Work, as stated for 

the total bid amount provided in the bid package. A completed Base Bid Schedule, prepared using 
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the Excel template provided via the shared GCEC SharePoint folder, should be included in the 
proposal for pricing on the bid package, including a deductive alternate for mobilization and bonds. 

 
Procurement of payment and performance bonds issued by a surety acceptable to GCEC will 

be required.  
  

J. Confidentiality  

Due to the nature and location of where the Services will be performed, strict standards of 
confidentiality of records and information must be maintained in accordance with applicable state 
and federal law. As a result, all prospective Respondents must execute the NDA, attached in Exhibit 
C, prior to the release of the complete RFP and its exhibits and attachments. All material and 
information, regardless of form, medium or method of communication, provided to Respondents by 
GCEC, or acquired by Respondents on behalf of GCEC, that is regarded as confidential under state 
or federal law will be subject to the NDA and regarded as “Confidential Information.” Nothing in 
this Section will permit Respondents to disclose any Confidential Information, regardless of whether 
it has been disclosed or made available to them due to intentional or negligent actions or inactions 
of agents of GCEC or third parties. Confidential Information must not be disclosed except as required 
or permitted by the NDA and state or federal law. Respondents must only use Confidential 
Information for the purpose of responding to this RFP and activities pursuant to and related to the 
performance of the Subcontract contemplated by this RFP. Respondents must take all necessary steps 
to safeguard the confidentiality of such material or information in conformance with applicable state 
and federal law. Respondents and Awardee Subcontractor(s) will maintain all CUI in strict 
confidence and report any disclosures pursuant to DLA guidance. Upon conclusion of the RFP 
process, any Respondents who are not awarded a contract for Services must destroy all Confidential 
Information within thirty (30) days of being notified that they will not be placed under contract. 
Respondents must flow down the requirements of this confidentiality provision to all prospective 
and/or potential lower-tier participants/subcontractors.  

  
Further, all Respondents should be aware that portions of this RFP, any related 

communications, and submitted proposals could be considered within the public domain by virtue 
of any requirement for GCEC to submit such documentation to the Government in order to receive 
payment under GCEC’s Prime Contract. Respondents should therefore identify specifically any 
Confidential and/or Proprietary Information in their proposal which they believe to be exempt from 
disclosure, citing specifically the applicable exempting law. GCEC makes no representations or 
warranties that it will be able to maintain and protect the confidentiality of such materials.  
  

K. Lower-Tier Subcontracting  

The Awardee Subcontractor will be the primary provider of Services and will be responsible 
for all Work performed and deliverables under the Subcontract. If any portion of the Subcontract is 
to be let to lower-tier participants/subcontractors, a written list of proposed 
participants/subcontractors should be included in the Respondent’s proposal. Requests for the use of 



Gulf Coast Electric Cooperative, Inc.  
RFP # TAFB.2026.02 – Tyndall AFB, Zone 4.1 Ph 1 and Ph 2, Electric and Water Distribution 
Infrastructure Services 
 
 

  

Page 12 of 60  
  

lower-tier participants/subcontractors are subject to GCEC’s review and written approval in its sole 
discretion.  

  
GCEC reserves the right to request and review information in conjunction with its 

determination regarding a lower-tier participant/subcontractor request. All lower-tier 
participants/subcontractors are subject to the same requirements of this RFP as the Awardee 
Subcontractor.  
  

L. Protests  

Any award by GCEC of the Subcontract contemplated by this RFP to an Awardee 
Subcontractor will be final and not subject to further challenge or protest.  

 
M. Withdrawal of Proposal  

Any Respondent may withdraw its proposal in writing at any time prior to the scheduled time 
for opening proposals.  
  
 

V. PROPOSAL FORMAT AND EVALUATION CRITERIA  

To be considered for the award, all electronic submissions must be made on the forms and 
worksheets provided, properly executed and with all items filled out. The electronic PDF proposal 
must be formatted to 8½-x-11-inch paper, except the Organizational Chart, which may be formatted 
to tri-folded 11 x 17-inch paper. There is no page limit for this proposal, although there is a page 
limit for specific sections of the proposal. Provide individual tabs or section dividers for each section 
of the proposal. Minimum font size must be 11 points. Each submission must include the following 
documents divided by tabs or section dividers, as explained in more detail below:   

  
A. Tab I: Cover Letter  

          (Pass/Fail)  

Provide a cover letter, signed by an authorized representative of the Respondent’s firm 
(Owner, CEO, and/or President), indicating the underlying philosophy of the firm in providing the 
Services stated herein and its commitment to provide these Services consistent with its proposal and 
the Subcontract. Provide general firm information, including the full legal name of your firm (and 
state the names of any parent companies), business address, telephone number, email address, 
Federal Tax ID number, fax number (if any), and the name(s), telephone number(s), and email 
address(es) of the authorized POC(s) concerning the proposal. Submission of a signed proposal is 
certification that the Respondent’s firm will accept any awards as a result of this RFP.  
  

B. Tab II: Executive Summary  
           (5 points / 2 Page Limit)  



Gulf Coast Electric Cooperative, Inc.  
RFP # TAFB.2026.02 – Tyndall AFB, Zone 4.1 Ph 1 and Ph 2, Electric and Water Distribution 
Infrastructure Services 
 
 

  

Page 13 of 60  
  

The Executive Summary should include a brief overview of the proposed plan of action, 
including but not limited to the strategy for implementation and an understanding of the RFP 
technical requirements. Identify the key personnel who will be committed to the project.  

 
C. Tab III: Respondent’s Qualifications 

          (15 points / 8 Page Limit)  

The Awardee Subcontractor selected for this project should have a minimum of ten (10) years 
of experience in the construction of projects similar in complexity. This requirement is mandatory 
and will be evaluated as part of the process to recommend award to Prospective Awardees that GCEC 
feels represents, at its sole discretion, the most advantageous, overall value to GCEC, price and all 
other factors considered.  

 
Respondents must demonstrate proven past performance and experience in substation control 

house construction and must hold an active, valid Building Contractor or General Contractor license 
issued by the State of Florida. Emphasis should be placed on experience in the design, engineering, 
and fabrication of pre-engineered control houses. Experience should include new control house 
construction, specifically the design and fabrication of structures capable of meeting or exceeding 
wind load requirements of 160 mph.  

 
Respondents should clearly describe their firm’s experience in designing control houses to 

meet specific project requirements, including structural, environmental, and operational criteria, as 
well as overseeing the timely fabrication, delivery, and installation of these structures within the 
Southeastern United States. Respondents must also demonstrate proven experience in the testing and 
structural commissioning of power switchyard control houses. This includes, but is not limited to, 
factory acceptance testing, site installation and structural verification, weatherproofing testing, fire 
resistance verification, and structural and load validation. Emphasis should be placed on substation 
control house structural commissioning activities and adherence to applicable safety standards, 
regulatory requirements, and industry best practices, including testing, verification, troubleshooting, 
and documentation. Respondents should describe their firm’s expertise in coordinating with multiple 
subcontractors to ensure delivery of a fully integrated, reliable, and operational control house facility. 
Experience performing work within the Southeastern United States, particularly within the State of 
Florida, will be given strong consideration. 

 
All Respondents are highly encouraged to provide evidence of successful past performance 

on projects c that directly relate to the Services requested in the RFP. Respondents are also 
encouraged to include any additional licenses or certifications issued by the State of Florida, even if 
not directly specified above, to further demonstrate your firm’s qualifications, technical 
competencies in your trade, commitment to industry standards, and authority to legally operate in 
the State of Florida. 

 
Provide a detailed description of (a) your firm’s qualifications in delivering project 

management, construction, installation, documentation, and programming services specifically 
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related to the Work described in the RFP; (b) experience performing work pursuant to any state 
and/or federal government contracts; and (c) prior work completed for municipal electric and water 
entities. Include any special expertise which your firm possesses in working within or adjacent to 
federal and/or state government agencies.  

 
List five projects, maximum of one (1) page per project. Provide the following information 

for each project:  

• Project name  
• Project location  
• Owner’s name  
• Project description  
• Project start date  
• Project initial budget and final budget  
• Number of orders  
• Initial and final substantial completion dates  
• Summary of work performed by your firm versus subcontractors  
• Reference for the project including POC’s name and phone number  
 

D. Tab IV: Specialized Expertise of Team Members 
           (15 points / 5 Page Limit)  

Staff assigned to this project should have a minimum of five (5) years of experience in similar 
project roles. Experience in power switchyard control house design (as well as fabrication) and 
construction, including site development, foundation construction, and building delivery and 
installation, as well as testing, verification, and structural commissioning of control house buildings 
within the Southeastern United States is required.   

 
Provide an electronic 1-page (tri-folded 11-x-17-inch paper) Organizational Chart depicting 

the proposed construction, installation, and/or commissioning team(s), as applicable, for the 
Services. Include all staff members that will be connected to the project, especially superintendents, 
project schedulers, cost estimators, and key subcontractors. Include all experienced staff necessary 
to manage the construction, installation, and/or commissioning of the project, where applicable. The 
staff members called out in the Organizational Chart will be used for the project; substitutions are 
disallowed without prior approval by GCEC.  

 
Provide the following summaries:  

• Project experience for the Project Manager shown on the Organizational Chart, including 
education, certifications and professional affiliations, number of years in present 
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position, project experience, and number of years employed by your firm (1 page 
maximum).  

• Project experience for the Superintendent(s) shown on the Organizational Chart, 
including education, certifications and professional affiliations, number of years in 
present position, number of years employed by this firm, and experience/ability of 
superintendent to identify/solve issues during construction. One page maximum per 
person; each Superintendent should have their own individual page if more than one is 
listed in the Organizational Chart.  

• Project experience for the Lead Cost Estimator and Lead Scheduler as shown on the 
Organizational Chart, including education, certifications and professional affiliations, 
number of years in present position, and number of years employed by your firm. 
Combine these two resumes on one (1) page.  

• Describe your team’s experience in handling the documentation for work related to 
electric utility construction, particularly if performed under any state and/or federal 
government contracts.  

• Describe the training your team has received regarding government and Department of 
Defense (“DOD”) contracting rules and guidelines.  

 
E. Tab V: Technical Approach 

          (20 points / 5 Page Limit)  

Describe your firm’s approach and understanding of the scope and nature of the Work. 
Provide examples of previous opportunities and experience providing value engineering. Discuss 
how those examples led to a reduction in budget and/or schedule. Describe the benefits and the 
challenges of your team. (No points will be provided if the Respondent believes that there are no 
challenges.) Describe your firm’s experience in expediting a project schedule to deliver a project and 
the resources your team has available for this project. Discuss the availability of the primary POC 
relative to current and future client workload.  

 
The Power Switchyard Control House described in this RFP is a high priority. Describe 

in detail your firm’s plan to expedite construction and installation of the control house. 
Respondents should clearly identify methods, staffing, sequencing, and any other strategies the firm 
will use to accelerate this Work. 

 
F. Tab VI: Price Proposal and Base Bid Schedule 

          (45 points)  

Complete a Price Proposal Worksheet and Base Bid Schedule, and include them with your 
proposal, ensuring they are saved in the provided Excel format. The Excel worksheet templates are 
provided in the GCEC SharePoint folder. Instructions are included within the Excel workbook.   
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Respondents must include construction costs, labor, materials, equipment, training, and 
incidentals necessary to complete the Work as stated in Exhibit A and further detailed in the 
Technical Design Package, shown in Exhibit P, along with the acceptable design modifications 
outlined by GCEC. Additional materials necessary to complete the Work, but not stated in the 
Technical Design Package, can be included in the price proposal. Equivalent, “or-equal,” equipment 
and materials are not accepted by GCEC. Note that any substitution requires verification and written 
approval by GCEC and will be reviewed by GCEC on a case-by-case basis. 

 
Cost-plus-a-percentage-of-cost will not be accepted by GCEC.  
 

G. Tab VII: Bill of Materials 
          (Pass/Fail)  

Complete a Bill of Materials Worksheet and include it with your proposal, ensuring it is saved 
in the provided Excel format. The Excel worksheet template is provided in the GCEC SharePoint 
folder. Instructions are included within the Excel workbook.  

 
Respondents must include all materials to complete the Work as stated in Exhibit A and 

further detailed in the Technical Design Package, shown in Exhibit P, along with the acceptable 
design modifications outlined by GCEC. Additional materials necessary to complete the Work, but 
not stated in the Technical Design Package, can be included in the bill of materials. Equivalent, “or-
equal,” equipment and materials are not accepted by GCEC. Note that any substitution requires 
verification and written approval by GCEC and will be reviewed by GCEC on a case-by-case basis. 

 
H. Tab VIII: Acceptance of Conditions 

          (Pass/Fail)  

Indicate any exceptions to the terms and conditions of the RFP, to insurance requirements set 
forth in the insurance exhibit to the Subcontract, or any other requirements listed in this RFP. If no 
exceptions are indicated in this tabbed section, it will be understood that no exceptions to these 
documents will be considered after the award, or if applicable, during negotiations. Exceptions taken 
by a Respondent may result in evaluation point deduction(s) and/or exclusion of proposal for 
consideration, depending on the extent of the exception(s). Such a determination will be at the sole 
discretion of GCEC.  
  

I.  Tab IX: Required Certifications 
          (Pass/Fail)  

Complete and sign the following certifications:  

• Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion – Lower-Tier Covered Transactions, shown in Exhibit M  

• Certification Regarding Lobbying for Contracts, Grants, Loans, and Cooperative 
Agreements, shown in Exhibit N  
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• Certification Regarding Drug-free Workplace Requirements, shown in Exhibit R 
 
 

VI. SELECTION  

Upon receipt, representatives from GCEC will perform a limited review of the proposals for 
obvious completeness. Those proposals deemed complete and responsive will be forwarded to the 
Evaluation Committee.  
  

A. Evaluation Committee  

The Evaluation Committee may consist of three (3) or more members. GCEC or its designee 
will determine the Evaluation Committee that will best serve the needs of GCEC.  
  

B. Evaluation  

Only proposals compliant with requirements and deadlines herein will be evaluated by 
GCEC. The ranking of proposals will be based upon the evaluation criteria in this RFP. The best 
qualified Respondents will be based upon the Evaluation Committee’s ability to differentiate 
qualifications applicable to the scope and nature of the Services to be performed.  
  

C. Presentation/Interviews  

The Evaluation Committee may choose to conduct formal presentations/interviews with any 
or all Respondents prior to GCEC making an award.  
  
 

 VII. CLARIFICATIONS AND NEGOTIATIONS  

GCEC reserves the right to award a contract based on initial responses received; therefore, 
each response must contain the Respondent’s best terms and conditions from a technical and cost 
standpoint. GCEC reserves the right to conduct clarifications or negotiations with one or more 
Respondents. All communications, clarifications, and negotiations must be conducted in writing and 
in a manner that supports fairness in response improvement.  

  
A. Clarifications  

GCEC may identify areas of a response that may require further clarification or areas in 
which it is apparent that there may have been miscommunications or misunderstandings as to 
GCEC’s specifications or requirements. GCEC may seek to clarify those issues identified during one 
or multiple clarification rounds, which will be communicated to all potential Respondents. Each 
clarification sought by GCEC may be unique to an individual Respondent, provided that the process 
is conducted in a manner that supports fairness in response improvement.  
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B. Negotiations  

GCEC may elect to negotiate with one or more Respondents by requesting revised responses, 
negotiating costs, or finalizing contract terms and conditions. GCEC reserves the right to conduct 
multiple negotiation rounds or no negotiations at all.  

  
C. Cost Negotiations  

All Prospective Awardees selected for negotiation by GCEC will be given equivalent 
information with respect to cost negotiations. All cost negotiations will be documented. Additionally, 
GCEC may conduct target pricing and other goods or services level negotiations. During price 
negotiations, Prospective Awardees are not obligated to reduce their pricing to target prices, but 
Prospective Awardees are not allowed to increase prices either.  

  
If GCEC determines that it is unable to successfully negotiate terms and conditions of the 

Subcontract with the apparent best evaluated Prospective Awardee, GCEC reserves the right to 
bypass the apparent best evaluated Prospective Awardee and enter contract negotiations with the next 
apparent best evaluated Respondent.  
  
 

 VIII. SUBCONTRACT AGREEMENT AND COMPLIANCE  

The successful Prospective Awardee will be prepared to immediately enter contract 
negotiations with GCEC and must at that time deliver the policies of insurance or insurance 
certificates as required by the insurance exhibit to the Subcontract (Exhibit B). All insurance 
documents must be approved by GCEC before the Awardee Subcontractor may execute the 
Subcontract and commence performance.  

  
Prices must remain firm for the duration of the Services, other than price escalation 

adjustments allowed by the Government or as otherwise allowed by the Subcontract. Additional 
items/services related to those described in Exhibit A may be added to the final Subcontract.  

 
The Subcontract will incorporate certain provisions from GCEC’s Prime Contract, including 

but not limited to all applicable federal, state, and local laws, ordinances, codes, and regulations as 
well as the Tyndall AFB rules and regulations. More information on these provisions is available at 
https://www.acquisition.gov.  

  
By submitting a proposal in response to this RFP, the Respondent acknowledges that all 

Services under the resulting Subcontract will be subject to all existing and future laws, ordinances, 
codes, rules, standards, and regulations that may be applicable to the Services, including, but not 
limited to the following:   

  
• Tyndall AFB Instructions and Directives (the “Tyndall AFB Directives”)  
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This includes base policies governing background checks for entry onto the base, 
driving and phone usage regulations, traffic control requirements, etc. More 
information on Tyndall AFB Directives may be obtained directly from Bill Kuehl, 
COR, Tyndall Privatized Utilities, 325 CES/CEOS, 100 Checkertail Way, Tyndall AFB, 
FL 32403; or by phone (850) 728-1529; and by email, william.kuehl.1@us.af.mil.  

• Temporary Environmental Controls – Tyndall AFB Standard, attached as Exhibit O 
• Specification Section UFGS 01 57 19, Temporary Environmental Controls, has 

been provided for this project.  
• Table 2 lists required permits and environmental testing for performing the 

Services stated in this RFP (TAFB.2026.02). The Subcontractor must 
acknowledge that additional permits or environmental tests may be necessary 
during the project’s lifecycle, beyond those explicitly listed in Table 2. The 
Subcontractor will provide a complete list of all permits that are required to be 
obtained and any associated fees. GCEC staff will offer guidance to the Awardee 
Subcontractor on permit applications; provided, however, that the Awardee 
Subcontractor shall remain responsible for completing all permit applications in 
a timely manner and ensuring that all required environmental permits are obtained 
before starting construction and/or installing or operating any new or modified 
equipment or processes, in order to maintain adherence to the project schedule. 
In addition to environmental permits, based upon information provided by the 
Base Civil Engineer (the “BCE”), representing the Tyndall AFB, Base Civil 
Engineer Environmental Office, GCEC will determine when installation-specific 
permits are required, such as digging, communications, and security.  

• Environmental Resource Permit, 0397692-002-EI/03 
Respondents should become familiar with the Zone 4 Environmental Resource Permit No. 
0397692-002-EI/03 issued by the Florida Department of Environmental Protection (the 
“FDEP”) on March 7, 2022. Construction activities must be carried out in compliance with 
the conditions of the permit. 

• PFOS/PFOA and Arsenic Plume Areas 
Respondents should become familiar with the location of perfluoro octane sulfonate 
chemicals (“PFOS”), Perfluorooctanoic acid chemicals (“PFOA”), and arsenic plume 
areas, as well as Native American cultural areas and wetlands to ensure their Services are 
not impacted. There are no known locations of PFOS/PFOA at the Zone 4.1 Switching 
Station/Control House location at this time, but some fiber optic handholes may be 
located near these areas.  
Disturbed Soil. In the event soil meets Air Force screening criteria for PFOS and PFOA 
but may not meet FDEP provisional standards, the soil shall remain on site for 
unrestricted use. The disturbed soil should be spread at the project site in designated areas 
and not moved to other locations. Any on-site location, long-term storage, and (re)use of 
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this soil shall be in accordance with Air Force contract provisions, Air Force 
requirements, and applicable federal, state, and local regulations.  

• Erosion Controls 
Since the Services entail projects that are within the scope of the Environmental Resource 
Permit, 0397692-002-EI/03, the Subcontractor will need to submit a Stormwater 
Pollution Prevention Plan (“SWPPP”) with erosion controls if an active, approved 
SWPPP does not cover the specific construction site or construction activities. 
PowerSouth EC and/or their subcontractor, Aubrey Silvey Enterprises, Inc., will install a 
silt fence around the switching station, a site-specific measure under an approved 
SWPPP, to prevent stormwater pollution during construction activities. The 
Subcontractor must comply with the best management practices and mandates stated 
within an approved SWPPP when conducting activities at a project site governed by an 
active plan. A dig permit, following the Tyndall AFB dig permitting procedures, will be 
required for any ground disturbance on Tyndall AFB to ensure the safety of personnel, 
protection of underground utilities and environmentally sensitive areas, and minimal 
impact on the environment. Procedures to apply for a dig permit should be based upon 
information and guidance provided by Jason Curry, with GCEC, at the time of award. 

• Dewatering Activities 
Groundwater from dewatering activities must be perked back into the same area and not 
discharged into storm drains. If any construction dewatering is required which results in 
an offsite discharge of groundwater, the Subcontractor must obtain a separate FDEP/EPA 
SWPPP permit and approval. The Awardee Subcontractor shall ensure that the 
requirements of pertinent portions of Chapter 62-621, F.A.C. are met. 

• Soil Stockpiles 
Tyndall AFB has dedicated noncontaminated soil stockpiles that may be available for 
use.  

• Hazardous Materials 
Subcontractors working on Tyndall AFB must adhere to guidelines regarding hazardous 
materials (“HAZMAT”) to ensure the safety of personnel and the environment. 
Subcontractors must complete a Hazardous Material Questionnaire (AFB Form 81) and 
maintain an up-to-date Hazardous Material Inventory (AFB Form 82) and Environmental 
Reporting Entry IMT (AFB Form 83). Forms are provided in Exhibit Q. 
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Table 2. Permits, Environmental Testing and Reporting 
 

Permits, Environmental 
Testing and Reporting Yes No Additional Information 

RFP No. TAFB.2026.02 - Power Switchyard Control House Building - Installation and 
Commissioning, Electric Infrastructure   
 

Project falls under Zone 4 ERP Permit No. 0397692-002-EI/03 (Exhibit Q) 

Permit - Dig Permit 
(Tyndall AFB Requirement)   

Awardee Subcontractor(s) will be 
responsible for acquiring a Dig Permit 
issued by Tyndall AFB. 

Permit - Environmental 
Resource Permit (“ERP”)   

Project falls under Zone 4 ERP Permit No. 
0397692-002-EI/03. Subcontractors are 
required to comply with all conditions of 
the ERP. 

Permit - National Pollutant 
Discharge Eliminate System 
(“NPDES”), SWPPP 

TBD TBD 

PowerSouth EC and/or their subcontractor, 
Aubrey Silvey Enterprises, Inc., will install 
any silt fence around the switching station 
site to prevent runoff. If the Awardee 
Subcontractor discharges any dewatering 
into the stormwater system, a SWPPP will 
be required. 

Permit - Building    
Permit - Electrical    

Testing and Spoil Transport TBD TBD 
Disturbed soil should be spread at the 
project site in designated areas and not 
moved to other locations. 

Hazardous Materials TBD TBD AFB Form 81, Form 82, and Form 83 

 
 

[END OF RFP DOCUMENT – EXHIBITS TO FOLLOW] 
  



Gulf Coast Electric Cooperative, Inc.  
RFP # TAFB.2026.02 – Tyndall AFB, Zone 4.1 Ph 1 and Ph 2, Electric and Water Distribution 
Infrastructure Services 
 
 

  

Page 22 of 60  
  

EXHIBIT A. STATEMENT OF WORK  
 

Power Switchyard Control House Building - Installation and Commissioning 
Electric Infrastructure 

 
Scope of Work 

 
Introduction  

Gulf Coast Electric Cooperative (“GCEC”) is requesting proposals from qualified 
Respondents capable of providing services to: 

(a) Install one (1), new Power Switchyard Control House building for the GCEC Zone 
4.1 Electric Utility System that is currently being constructed at Tyndall AFB, located 
in Bay County, Florida .1  The ~761 gross square foot Power Switchyard Control 
House will provide an environmentally controlled enclosure to house equipment such 
as relay and control panels, an automatic transfer switch (“ATS”), AC and DC service 
panelboards, batteries and battery chargers, and other components necessary for 
operating and monitoring the switching station’s electrical equipment, as well as the 
electrical power distribution smart VISTA SD switchgear along the new Zone 4.1 
installed Main Loop feeders at Tyndall AFB. Services include site development and 
construction of the building’s foundation.  

(b) Verify that the Power Switchyard Control House building and foundation meet design 
specifications through structural, site, and factory testing (if applicable). Services 
include confirmation of proper installation, structural integrity, alignment, 
weatherproofing, fire resistance, and load capacity to ensure the building is stable, 
sealed, and suitable for future equipment. Foundation validation shall include 
strength testing, soil compaction, reinforcement inspection, anchor bolt verification, 
and levelness surveying to confirm compliance with code and design requirements. 
Structural commissioning shall document that all tolerances are met and that the 
building is safe, stable, and ready to receive interior systems and equipment. 
 

This project is part of the Tyndall AFB rebuild program that addresses extensive civil site 
and utility systems damage resulting from the direct impact of Category 5 Hurricane Michael in 
2018. The proposed redevelopment includes coordination with multiple construction 
contractors/subcontractors and privatized utility contractors/subcontractors performing civil site and 
utility work, as part of electrical and water distribution systems construction by GCEC.  

  
Respondents must have the ability to obtain security clearances to enter government 

facilities, specifically Tyndall AFB, for construction crews to be supplied under this contract, and 

 
1 Includes delivery, if prefabricated. 
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the Awardee Subcontractor must maintain security clearances for all crews to be provided under this 
contract for the term of the contract.  

 
The Awardee Contractor is responsible for providing labor, materials, equipment, and 

incidentals necessary to complete the Work as detailed in this RFP. The Awardee Contractor will 
provide GCEC with a comprehensive and itemized list of all necessary materials required to 
complete the Work according to the requirements of the Technical Design Package, shown in Exhibit 
P, along with the acceptable design modifications outlined by GCEC, including brand names, model 
numbers, and quantities. The submitted list will be subject to GCEC’s review and approval.  

• Power Switchyard Control House, Building. GCEC, in coordination with the 
Government, will accept a prefabricated control house building provided it meets the 
specified design requirements (see below). 

• Power Switchyard Control House, GCEC Furnished Materials. GCEC will purchase 
the ATS in the Power Switchyard Control House that will connect to incoming 
services from the station service transformers on each side of the split bus 
arrangement in the switchyard. The Awardee Subcontractor, under the contract, will 
not be responsible for the installation of the ATS. The Awardee Subcontractor will 
also not be responsible for ancillary and electric distribution systems, lighting, 
furnishings, and wiring and programming of internal components and the SCADA 
System.   

GCEC reserves the right to provide owner furnished materials for the Power 
Switchyard Control House building. 

• Coordination Between Subcontractors. The Awardee Subcontractor will be required 
to coordinate performance of services and their Scope of Work with that of the other 
subcontractors to avoid any scope gaps that could prevent GCEC from receiving a 
ready-to-use Power Switchyard Control House.   

 
The Awardee Subcontractor tasks and responsibilities are detailed in (a) this Scope of Work 

and (b) the Power Switchyard Control House Construction Tasks and Responsibilities, shown in 
Exhibit H, that delineates the tasks and responsibilities of the Awardee Subcontractor from those of 
other subcontractors. 
 
Background  

The electric and water distribution systems in the main base area of Tyndall AFB will 
undergo several improvements to achieve the infrastructure necessary for the facility to evolve into 
the “Base of the Future.” The Power Switchyard Control House is part of the Zone 4.1 Infrastructure 
Plan required for the redevelopment occurring throughout Tyndall AFB.   

  
This RFP for the Zone 4.1 (Phase 2) Electric Infrastructure project includes the following 

improvements:  

• Installation of a new Power Switchyard Control House building   
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• Testing, Structural Commissioning, Documenting, and Handing off the Power 
Switchyard Control House building 

  
The Technical Design Package2, provided as Exhibit P (specifically P-1, P-2, P-3, P-4, P-5, 

P-6, and P-7), includes the IFC Design Analysis, Specifications, and Drawings for the Zone 4.1 
Electric and Water Distribution Infrastructure project which includes the Power Switchyard Control 
House. GCEC will accept a prefabricated control house building that: 

(a) Meets wind loads of 160 mph; 
(b) Includes a foundation designed to accommodate incoming conduit stub-ups for 

controls, communications, and station service power; 
(c) Is configured to house all required equipment as outlined in the Technical Design 

Package; and 
(d) Features architectural metal construction throughout.   

 
The Government confirmed that a wind speed of 160 mph, versus 165 mph, is acceptable 

and that a fully-architectural build as outlined in the Technical Package is not necessary as long as 
other requirements are met.  

 
The Technical Design Package, provided as Exhibit P, includes the IFC Design Analysis, 

Specifications, and Drawings for the Zone 4.1 Electric and Water Distribution Infrastructure project 
which includes the Power Switchyard Control House. Project site maps are provided in Exhibits F 
and P. These documents will be necessary to prepare the RFP response and pricing for site 
preparation, foundation construction, procurement and installation of the control house building, and 
all associated services, including but not limited to testing, verification, and commissioning of the 
Power Switchyard Control House building. 

 
Due to the sensitive nature of the job site and confidential information within these 

documents, Respondents must execute the NDA, attached as Exhibit C, before gaining access to the 
Technical Design Package.  
 
Scope of Work  

The Scope of Work for this project includes provision to furnish all labor, materials, 
equipment, and incidentals, apart from the materials stated above, necessary to perform the Work as 
described for each of the following Lump Sum Bid Items:    
  
Bid Item 1 - General Construction Cost   

Work for Bid Item 1 includes, but is not limited to, the following:  
1.1   Mobilization (Split 75% Mobilization / 25% Demobilization)  

 
2 The Technical Design Package includes drawings, specifications, and design analysis for the Power Switchyard Control 
House. Respondents should use this package to verify that their firm’s proposed prefabricated, pre-engineered building 
complies with the specifications along with the acceptable design modifications outlined by GCEC. 
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1.2   Performance and Payment Bonds   
1.3   Environmental Permitting (as described in Section VIII and Table 2) 
1.4   Construction Layout and As-builts3  
  

Bid Item 2 – New Power Switchyard Control House Building - Installation    
Work for Bid Item 2 includes, but is not limited to, preparing and submitting a 

comprehensive, itemized list of all materials necessary to perform site development, construction of 
the Power Switchyard Control House’s foundation, and installation of one, new Power Switchyard 
Control House building.1 Documents in the Technical Design Package (Exhibit P) detail the 
requirements for the new power switchyard control house building as defined in the IFC design 
package along with the acceptable design modifications outlined by GCEC. The Awardee 
Subcontractor will provide all necessary management, incidentals, and quality assurances as part of 
the approach. 

  
Per the Technical Design Package, provided as Exhibit P, the design, fabrication, and 

installation of the Power Switchyard Control House is subject to the rules, standards, and regulations 
that follow. However, all Work must be performed in accordance with current building codes and 
industry standards. The GCEC contract does not require the Awardee Subcontractor to follow UFC 
standards; however, GCEC voluntarily follows the lighting standard.   

 
• Tyndall Installation Facility Standards 
•  UFC 1-200-01, DOD Building Code, with change 1, 2020; and all additional 

criteria stated within the drawings 
• OSHA – 29CFR 
• IBC, 2018 edition 
• FBC, Energy Conservation, 2020, Seventh edition 
• NFPA 70, National Electrical Code (“NEC”), 2014 edition 
• NFPA 72, National Fire Alarm Code, 2013 edition 
• NFPA 101, Life Safety Code (“LSC”), 2018 edition 
• SDDCTEA 55-15 Traffic Safety Engineering for Better Entry Control Facility, 

2019 
 

The major Work required to install the Power Switchyard Control House building includes, 
but is not limited to, the following: 

 
2.1  Submit a comprehensive, itemized list of all materials required to complete the Work in 

accordance with the Technical Design Package requirements, outlined in Exhibit P, along 
with the acceptable design modifications outlined by GCEC, to deliver a Power 
Switchyard Control House building, excluding (a) the ATS; (b) ancillary and electric 

 
3  GCEC requires a set of drawings that accurately reflect the final, as-installed condition of the Power Switchyard Control 

House, including all changes made during procurement and installation. 
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distribution systems, lighting, furnishings, and wiring and programming of internal 
components and the SCADA System; and (c) its commissioning, for submission to GCEC. 
The list should include brand names, model numbers, and inventory quantities. The 
submitted list will be subject to GCEC’s review and approval. 

2.2  Perform all necessary site development for the construction of the Power Switchyard 
Control House, including but not limited to excavation, crushed rock installation, 
compaction, re-surfacing, grading, and restoration within the control house footprint 
located inside of the active switchyard construction area.  
Note that GCEC’s Subcontractor PowerSouth EC and/or their subcontractor, Aubrey 
Silvey Enterprises, Inc., will be performing the scope of work to construct the Zone 4.1 
Switching Station/Power Switchyard and all paving and access roads. See Exhibit H for 
additional information. 

2.3 Construct the foundation and install/construct the post-foundation infrastructure 
and Control House building structure. Under the contract, the Awardee Subcontractor 
will perform all Work necessary, but not limited, to completing the following:  

(a) construct the Switchyard Control House building’s foundation;  
(b) install any necessary conduit systems within the Switchyard Control House 

foundation (see additional details regarding a Modified Scope, below);  
(c) install grounding rods and connect as necessary to the grounding grid; and  
(d) install/construct post-foundation Switchyard Control House building structure. 
 

Exhibit H delineates the tasks and responsibilities of the Awardee Subcontractor from those 
of other subcontractors.  

 
The Awardee Subcontractor will also (a) submit a prefabricated control house building design 

for GCEC’s approval, arrange the fabrication and timely delivery of the building, and install the 
building correctly on its foundation or (b) construct and assembly of control house building, 
including its walls and roof framing, and installation of wall panels and insulation. 
 

According to the IFC Design Package, the new Power Switchyard Control House building 
must include, but not be limited to, the following appurtenances. However, due to the nature of this 
RFP accepting a prefabricated metal structure, not all appurtenances will be required. Any 
prefabricated control house building and its design is subject to GCEC’s approval. 

 
Grounding System 

• Fifteen (15) Burndy (PB142120K) Ground bar, copper tin plated (Required under the 
Scope of Work, regardless of GCEC-approved control house design)4 

 
ARCHITECTURAL 
 Building Foundation, Frame and Exterior 

 
4 Required under the Scope of Work. 
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• Metal 
Foundation (concrete slab on vapor barrier on gravel base) 
• Continuous 6” vinyl base 
• Damp proofing on face of foundation wall and extend to top of footing 
• Concrete footing 
 Walls 
• Metal wall panel on 1 ½” rigid insulation 
• Metal wall grit  
• 1 ½” metal panel 
• 3 ½” batt insulation in grit cavity 
• 4” split-face CMU with 1 ½” rigid insulation in cavity on 8” painted exterior CMU 
 Downspout 
• 5”x5” pre-finished metal downspout with straps at 4’-0” on center 
 Gutter 
• 6”x6” metal gutter 
Roof 
• Standing seam metal roof on ½” cover board  
• 6” rigid insulation 
• Painted galvanized metal roof deck 
 Doors 
• Three (3) aluminum doors and hardware 
Signage 
• Entry, Building, room, fire extinguisher, and no smoking 
 
The Awardee Subcontractor is not responsible for the following ancillary systems and 

miscellaneous materials.   
• Mechanical - Ventilation and HVAC  
• Electrical – Building electrical system and lighting  
• Batteries and Chargers - Enersys batteries and chargers 
• Miscellaneous Materials - cabinets, desk, etc.  

 
Under a Modified Scope (provided as a reference)  

(a) The Awardee Contractor for RFP No. TAFB.2026.04, SCADA System, will install one 
(1) Schweitzer Remote I/O module provided by Florida Power & Light (“FPL”). The 
SEL module will be supplied as an SEL-2505 Flush Mount Module. The power supply 
will be 125VDC. The inputs on the module should be wired as follows: 

IN01 = 52-MB1 “a” status contact 
IN02 = 52-TIE “a” status contact   
IN03 = 52-MB2 “a” status contact 

  The Schweitzer Remote I/O module will be delivered to Tyndall AFB and provided to 
the Awardee Subcontractor for RFP No. TAFB.2026.04 during construction.  
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(b) GCEC will install two (2) runs of conduit for fiber optic cables, pending final design, 

extending from pull boxes at the foot of each of FPL’s two risers to the precast trench 
within the Power Switchyard.  

(c) The Awardee Contractor for RFP No. TAFB.2026.05, Fiber Optics, will pull the two 
runs of GCEC provided fiber optic cable. Each run of fiber will be pulled through its 
dedicated newly installed conduit and then through the cable trough to reach the control 
house relay panel installed in modified scope (a). 

 
 
Bid Item 3 – Power Switchyard Control House Building and Foundation – Testing, Verification, 
and Building Commissioning 

Work for Bid Item 3 includes, but is not limited to, structural testing, site testing, and factory 
testing (if the building is prefabricated) and commissioning of the Power Switchyard Control House 
building as well as strength testing, soil compaction testing, rebar inspection, anchor bolt 
verification, and levelness surveying of its newly constructed foundation. The Awardee 
Subcontractor will provide all necessary management, testing services, commissioning services, 
incidentals, and quality assurances as part of the approach. 

 
The major Work required to test and commission the new Power Switchyard Control House 

building and its foundation includes, but is not limited to, the following: 
3.1  Testing of the Power Switchyard Control House foundation and building to 

ensure the structure and its foundation are properly installed and design requirements 
are met along with ensuring the building is safe, stable, and ready to accept interior 
systems and equipment installation. As part of the approach, testing and assurances 
will include, but is not limited to, the following: 
• Grounding Rods: 

• Ensure the grounding rods are installed correctly. The Awardee Contractor for 
RFP No. TAFB.2026.03 is responsible for commissioning the full Control 
House grounding system. 

• Foundation: 
• Strength testing, soil compaction testing, rebar inspection, anchor bolt 

verification, and levelness surveying to confirm the foundation has adequate 
strength, a stable and properly compacted subgrade, correct reinforcement 
placement, and precise alignment for the building’s installation. 

• Building: 
• For a prefabricated control house building, factory testing shall be conducted 

prior to shipment to confirm structural integrity, dimensional accuracy, and 
compliance with design specifications.  
• Upon delivery and installation, site structural and alignment tests shall be 

performed to ensure the building is correctly positioned, level, plumb, and 
securely anchored to the foundation. These tests shall confirm that all 
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structural elements are properly assembled and that the building exhibits 
no signs of instability or misalignment. 

• Weatherproofing tests shall be conducted to verify that the building 
effectively prevents water and moisture intrusion. Testing will demonstrate 
that the structure provides adequate protection against environmental 
conditions that could damage equipment to be installed later. 

• Fire resistance testing and verification shall confirm that the building 
materials and assemblies meet specified fire-rating requirements and 
applicable codes. Load testing or structural validation shall be performed to 
ensure the building can safely support all anticipated loads and future 
equipment loads without failure. 

3.2  Structural commissioning of the Power Switchyard Control House building to 
ensure the building has been properly fabricated/constructed, transported, and 
installed (if applicable), and that it meets all design, safety, and performance 
requirements, in accordance with Tyndall AFB and GCEC requirements, prior to the 
installation of internal systems and equipment.   
3.2.1    Awardee Subcontractor will verify the following: 

• All identified issues and/or discrepancies are resolved. 
• All necessary adjustments, corrections, and fine-tuning are properly 

addressed prior to the turnover of the control house building to GCEC.  
3.2.2   The Awardee Subcontractor will prepare and submit a Power Switchyard 

Control House structural commissioning test report that documents all test 
results and verifies all structural integrity of the building. The report 
should include, but not be limited to, the testing results from Bid Item 3.1. 
The report should also detail test procedures, results, any issues 
encountered, and recommendations for resolution. 

 
Bid Item 4 – Power Switchyard Control House Building – Documentation and Handover 

Work for Bid Item 4 includes, but is not limited to, documentation and handoff of the Power 
Switchyard Control House building to GCEC. The Awardee Subcontractor will provide all necessary 
management, documentation, incidentals, and quality assurances as part of the approach. 

 
The major Work required to document and formally deliver the proposed Power Switchyard 

Control House building to GCEC includes, but is not limited to, the following: 
4.1  Comprehensive documentation of the Power Switchyard Control House 

building. The Awardee Subcontractor will (a) review and revise plans, as-built 
documentation,Error! Bookmark not defined. bill of materials, safety 
documentation, visual inspection records, Power Switchyard Control House building 
structural commissioning test report, and environmental checks to accurately reflect 
any changes made during the commissioning process and (b) provide documentation 
that includes, but is not limited to, the following: 
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• As-built CAD drawingsError! Bookmark not defined. that accurately reflect 
the final installed Power Switchyard Control House building  

• Grounding rod layout drawings and material specifications 
• Installation procedures 
• Power Switchyard Control House structural commissioning test reports and 

certifications 
• Comprehensive manuals and procedures  
• Troubleshooting guides 
• Safety documentation 
• Warranties 

4.2 Formal handover. Conduct a formal handover meeting with GCEC to review the 
final delivery process, finalize documentation and warranties, provide access 
information, and formally transfer the Power Switchyard Control House building to 
GCEC. The Awardee Subcontractor will provide GCEC with relevant contact 
information for support, maintenance, and future system upgrades. 

 
Bid Item 5 – Meetings and Briefs 

Work for Bid Item 5 includes, but is not limited to, the following:  
5.1    Meetings and Briefs 

• Post-bid Review Meeting 
• Weekly one-page brief including, but not limited to, work completed, work in 

progress, upcoming work, schedule changes, and estimated completion date. 
• Monthly in-person meetings to discuss work in progress and schedules for 

upcoming weeks. The purpose of the monthly meetings is to promote 
coordination between parties.  

• Project Closeout Meeting 
5.2 Bi-weekly Progress Reports 

• Bi-weekly progress reports, including but not limited to tracking of work for 
payment on tasks, quantities of items installed, and percent completion. 

5.3 Provide necessary materials, tools and software for meetings and briefs. 
 

 
The scheduled completion date of the Work stated is October 1, 2026. 

  



Gulf Coast Electric Cooperative, Inc.  
RFP # TAFB.2026.02 – Tyndall AFB, Zone 4.1 Ph 1 and Ph 2, Electric and Water Distribution 
Infrastructure Services 
 
 

  

Page 31 of 60  
  

Power Switchyard Control House Building - Installation and Commissioning 
Electric Infrastructure  

 
Base Bid Schedule 

  
Lump Sum Amount for each Bid Item must include all general construction costs, labor, 

materials, equipment, training, and incidentals necessary to construct all electric distribution system 
improvements as defined in the Scope of Work. The lump sum amounts stated in the Bid Base 
Schedule should match the prices listed in the Price Proposal Worksheet within the submitted 
proposal. 
  

BID 
ITEM DESCRIPTION  Lump Sum 

Amount   

1 General Construction Cost (Total price to include all general 
construction costs as defined in the Scope of Work.) $  

2 

New Power Switchyard Control House Building - Installation Costa 
(Total price to include all labor, materials, equipment, and incidentals 
necessary to (a) submit a comprehensive, itemized list of all materials; 
(b) perform all necessary site development for the 
installation/construction of the Power Switchyard Control House 
building; and (b) construct the foundation and install/construct the 
post-foundation infrastructure and control house building as defined 
in the Scope of Work.)  

$ 

3 

Power Switchyard Control House Building and Foundation – Testing, 
Verification, and Building Commissioning Cost (Total price to include 
all labor, materials, equipment, commissioning services, and 
incidentals necessary to (a) perform testing and verification of the 
Power Switchyard Control House foundation and building; and (b) 
complete structural commissioning of the Power Switchyard Control 
House as defined in the Scope of Work.) 

$ 

4 

Power Switchyard Control House Building – Documentation and 
Handover Cost (Total price to include all labor, materials, equipment, 
and incidentals necessary deliver comprehensive documentation and 
perform formal handover of the Power Switchyard Control House 
building to GCEC as defined in the Scope of Work.) 

$ 

5 

Meetings and Briefs Cost (Total price to include all labor, fees, 
software/tool costs, material/production expenses, and travel costs 
necessary to prepare briefs, produce biweekly progress reports, and 
conduct project meetings as defined in the Scope of Work.) 

$ 
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BID 
ITEM DESCRIPTION  Lump Sum 

Amount   
 

TOTAL CONSTRUCTION COST =  $  
  
 Respondents should assume that all materials identified in the Technical Design Package (Exhibit 

P), unless otherwise specified in the RFP as owner furnished materials or provided by other 
subcontractors, will be allowable for the purpose of submitting a price proposal to GCEC.   
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EXHIBIT B. PRO FORMA SUBCONTRACT AGREEMENT 
 

A copy of the contract titled, “GULF COAST ELECTRIC COOPERATIVE, INC. 
AGREEMENT, Construction Services for Zone 4.1 Infrastructure Ph 1 and Ph 2 (Electric and Water 
Distribution Infrastructure Services)” is attached and available in the GCEC SharePoint folder for 
your review. An updated version of this contract will be provided to the Awardee Subcontractor upon 
award of Work.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Gulf Coast Electric Cooperative, Inc.  
RFP # TAFB.2026.02 – Tyndall AFB, Zone 4.1 Ph 1 and Ph 2, Electric and Water Distribution 
Infrastructure Services 
 
 

  

Page 34 of 60  
  

EXHIBIT C. NON-DISCLOSURE AGREEMENT 
 

A copy of the “NON-DISCLOSURE AGREEMENT” is attached and available in the GCEC 
SharePoint folder for your review. Respondents must submit a signed copy of the attached NDA in 
order to receive the complete RFP and the complete set of exhibits.  

 
Email the completed NDA to Tress Dameron at tdameron@gcec.com and Gayla Burge at 

gburge@gcec.com. Submit signed agreement no later than June 29, 2026, by 12:00 PM CDT. 
  

   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   

mailto:tdameron@gcec.com
mailto:gburge@gcec.com
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EXHIBIT D. NOTIFICATION OF INTENT TO RESPOND 
Reference RFP No. TAFB.2026.02 

 

CONSTRUCTION SERVICES SUBCONTRACT 
FOR ZONE 4.1 INFRASTRUCTURE PHASE 1 AND PHASE 2 

(ELECTRIC AND WATER DISTRIBUTION INFRASTRUCTURE SERVICES) 
 
 

(Return signed statement no later than June 29, 2026, by 12:00 PM CDT.) 
  
 
On behalf of the Subcontractor identified below:      
  
(  )  I hereby certify that it intends to submit a response.  

  
(  )  I hereby certify that it does NOT intend to submit a response.  

  
 
___________________________________  ___________________________________ 
Authorized Signature                    Individual/Institution/Firm  
  
 
___________________________________  ___________________________________ 
Title                                Date  
  
 
___________________________________  
Email Address for Receiving Notices  
  
  

  
***NOTE***  

  
Email this completed form  to Tress Dameron at tdameron@gcec.com  and copy Gayla Burge at 
gburge@gcec.com.  
 
 

 
 
  

mailto:tdameron@gcec.com
mailto:gburge@gcec.com
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EXHIBIT E. QUALIFICATION QUESTIONNAIRE 
 

(Return completed questionnaire no later than June 29, 2026, by 12:00 PM CDT.) 
 

All questions on this questionnaire must be answered; do not leave blanks—where appropriate, 
state “None” or “Not Applicable” (N/A). If additional space is required to fully respond to any 
questions, please add sheets to this questionnaire and reference the questions/answers appropriately. 
GCEC reserves the right to inquire further with respect to any matter in this questionnaire or otherwise 
to determine the suitability of a Subcontractor to receive an award of a contract.  
 
Identity of Subcontractor  

A. Subcontractor’s full legal name: _________________________________________________  

B. Tax ID Number (“TIN”), Employer Identification Number (“EIN”), and Social Security  

Number (“SSN”), as applicable: _________________________________________________  

C. Subcontractor’s form of legal entity (corporation, joint venture, sole proprietorship, etc.): ____ 

___________________________________________________________________________ 

If the Subcontractor is a Joint Venture or Partnership, please list all partner companies and/or 
parties to the Joint Venture below. All partners and/or parties listed are also required to 
individually complete a separate Qualification Questionnaire.  

(1)     Partner/Party Name: _____________________________________________________  

TIN, EIN, or SSN:  ______________________________________________________ 

UEI #:__________________________ Percentage of Ownership: _________________  

(2)     Partner/Party Name:  _____________________________________________________ 

TIN, EIN, or SSN: ______________________________________________________ 

UEI #:_________________________ Percentage of Ownership: __________________   

D. State or country under whose laws the Subcontractor is organized, and year organized:     

___________________________________________________________________________   

E. Number of Employees: Company-wide ______________ Local office ___________________  
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F. Does the Subcontractor currently use or has used in the past ten (10) years any TINs, EINs, 
DBAs, names, trade names or abbreviations other than those listed in Part I.B., above? If so, 
provide the prior identifying information.  _________________________________________ 

___________________________________________________________________________  

G. Subcontractor’s mailing address: ________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

H. Subcontractor’s street address (complete only if different than Part I.G.):  ________________ 

___________________________________________________________________________ 

___________________________________________________________________________   

I. Has the Subcontractor changed address in the past five (5) years and, if so, what was the 
company’s prior address(es)? ___________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________   

J. Subcontractor’s telephone number:        

Fax number:  ________________________________________________________________    

Email address:  ______________________________________________________________ 

K. List each person or legal entity which has a 10% or more ownership or control interest in 
Subcontractor.  

___________________________________________________________________________ 

___________________________________________________________________________  

___________________________________________________________________________ 

L. List the name and title of each director and principal officer of Subcontractor:  

___________________________________________________________________________ 

___________________________________________________________________________  

___________________________________________________________________________ 
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Identity of Person Completing this Questionnaire  

A. Name:     

B. Employer/Title:     

C. Telephone number:      

Mobile number:   _____________________________________________________________  

Email address:   ______________________________________________________________ 

Fax number:  ________________________________________________________________ 
 
Subcontractor Representations  

If for any reason a representation on this questionnaire is not accurate and complete as of the 
time the Subcontractor signs this form, the Subcontractor must identify the provision and explain the 
reason in detail on a separate sheet. Absent such an explanation, the Subcontractor represents that the 
following statements are complete and accurate.  

The following questions apply to (i) Subcontractor, Subcontractor’s parent, subsidiaries, and 
affiliates (if any); (ii) any joint venture (including its individual members) and any other form of 
partnership (including its individual members) which includes Subcontractor or Subcontractor’s 
parent, subsidiaries, or affiliates; (iii) Subcontractor’s directors, officers, principals, managerial 
employees, and any person or entity with a 10% or more interest in Subcontractor; (iv) any legal entity, 
controlled, or 10% or more of which is owned, by Subcontractor, or by any director, officer, principal, 
managerial employee of Subcontractor, or by any person or entity with a 10% or more interest in 
Subcontractor.   

If the answer to any question is “YES,” Subcontractor must provide all relevant information 
on a separate sheet attached hereto.  

Please check this box if a separate sheet is attached:   
 

(1) Within the past five (5) years, has Subcontractor been declared not 
responsible to receive a public or private contract?   No   Yes  

(2) Has Subcontractor been debarred, suspended, or otherwise 
disqualified from bidding, proposing, or contracting?   No   Yes  

(3) Is there a proceeding pending relating to Subcontractor’s 
responsibility, debarment, suspension, or qualification to receive a 
public or private contract?  

 No   Yes  
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(4) Within the past five (5) years, has Subcontractor defaulted on a 
contract or been terminated for cause on a public or private contract?   No   Yes  

(5) Has a public or private entity requested or required enforcement 
of any of its rights under a surety agreement on the basis of 
Subcontractor’s default or in lieu of declaring Subcontractor in 
default?  

 No   Yes  

(6) Within the past five (5) years, has the Subcontractor been 
required to engage the services of an Integrity Monitor in connection 
with the award of or in order to complete any public or private 
contract?  

 No   Yes  

(7) Within the past (5) years, have Subcontractor’s safety 
practices/procedures been evaluated and ruled as less than 
satisfactory by a public or private entity?  

 No   Yes  

(8) Has Subcontractor’s Workers’ Compensation Experience Rating 
(also known as the Experience Modification Rate or EMR) been 1.2 
or greater at any time in the last five (5) years? If yes, please explain.  

 No   Yes  

(9) Within the past five (5) years, has the Subcontractor been 
accused of violating equal opportunity or nondiscrimination laws?   No   Yes  

(10) Within the past five (5) years, has the Subcontractor been 
accused of violating prevailing wage laws, regulations, or executive 
orders?  

 No   Yes  

  
Questions Which Must Be Answered by “Yes” or “No”  

To the best of your knowledge after diligent inquiry, in connection with the business of 
Subcontractor or any other company which is related to Subcontractor by any degree of common 
ownership, control, or otherwise, do any of the following statements apply to: (i) Subcontractor, 
Subcontractor’s parent, subsidiaries, and affiliates (if any); (ii) any joint venture (including its 
individual members) and any other form of partnership (including its individual members) which 
includes Subcontractor or Subcontractor’s parent, subsidiaries, or affiliates; (iii) Subcontractor’s 
directors, officers, principals, managerial employees, and any person or entity with a 10% or more 
interest in Subcontractor; (iv) any legal entity, controlled, or 10% or more of which is owned, by 
Subcontractor, or by any director, officer, principal, managerial employee of Subcontractor, or by any 
person or entity with a 10% or more interest in Subcontractor? (If the answer to any question is “YES,” 
Subcontractor must provide all relevant information on a separate sheet attached hereto.)  
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(1) Within the past ten (10) years has been convicted of or pleaded 
nolo contendere to (i) any felony or (ii) a misdemeanor related to 
truthfulness in connection with business conduct.  

 No   Yes  

(2) Is currently disqualified from selling or submitting bids/proposals 
to or receiving awards from or entering any contract with any federal, 
state, or local government agency, any public authority, or any other 
public entity.  

 No   Yes  

(3) Has within a ten (10) year period preceding the date of this 
Questionnaire been convicted of or had a civil judgment rendered 
against it for or in relation to: (i) commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or 
performing a public (federal, state, or local) transaction or contract 
under a public transaction; (ii) collusion with another person or entity 
in connection with the submission of bids/proposals; (iii) violation of 
federal or state antitrust statutes or False Claims Acts; or (iv) 
commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen 
property.  

 No   Yes  

In the past ten (10) years, has Subcontractor entered into a consent 
decree, deferred prosecution agreement or a non-prosecution 
agreement?  

 No   Yes  

In the past seven (7) years, have any bankruptcy proceedings been 
initiated by or against the Subcontractor (whether or not closed) or is 
any bankruptcy proceeding pending by or against the Subcontractor 
regardless of the date of filing?  

 No   Yes  

In the past five (5) years, have there been any judgments or tax liens 
of $100,000 or more, including but not limited to judgments based on 
taxes owed, fines and penalties assessed by a government agency 
against Subcontractor at any time?  

 No   Yes  

During the past five (5) years, has the Subcontractor failed to file any 
applicable federal, state, or local tax return?   No   Yes  
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Background  

A. Indicate if your business qualifies as one of the following:  
 Small Business Enterprise   Women’s Business Enterprise  

 Minority Business Enterprise   Labor Surplus Area Firm5  
  
B. List any licenses your company holds. Attach a separate sheet if necessary.  

            ___________________________________________________________________________ 

   

Insurance Information  

A. Worker’s Compensation Carrier:     

Policy Expiration Date:      

B. CGL Carrier:      

 Policy Expiration Date:  _______________________________________________________  

 Address:  ___________________________________________________________________ 

 Telephone:  ______________________ Contact Name: ______________________________  

C. Other Carrier:      

 Coverages:  _________________________________________________________________ 

 Policy Expiration Date:  _______________________________________________________  

 Address:  ___________________________________________________________________ 

 Telephone:   ______________________ Contact Name: ______________________________
  

  
 
 
 
 

 
5 A list of labor surplus areas is available at https://www.doleta.gov/programs/lsa.cfm.  
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Affidavit and Acknowledgement  

 
 
STATE OF   )  

COUNTY OF   )  
  

On the _______day of 20___, before me personally came and appeared _____________________ 

by me known to be said person, who swore under oath as follows:  

1. I am _________________________ (print name), ________________________ (print title) 

of _________________________ (print name of company).  

2. I am duly authorized to sign this Qualification Questionnaire on behalf of said company and 
duly signed this document pursuant to said authorization.  

3. The answers to the questions set forth in the Qualification Questionnaire and the 
representations set forth in this questionnaire, including any attachments, are true, accurate, 
and complete. I authorize GCEC to verify any such information and to conduct any 
background checks it deems appropriate.  

4. I acknowledge and understand that the Qualification Questionnaire includes provisions 
which are deemed included in the Subcontract if awarded to the company.  

  
 

________________________________________ 
                                    Signature  

Sworn to and subscribed to before me  
  
this ___ day of ______________, 20____  
  
__________________________________________ 
                            (Notary Public)  
  
Notary Public ________________________ County  
  
My commissions expire: ______________________   
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EXHIBIT F. PROJECT SITE MAP 
Tyndall AFB, Zone 4.1 

 

A copy of the “PROJECT SITE MAP” will be provided through a GCEC SharePoint folder 
after your firm submits the Notification of Intent to Respond (Exhibit D) and Qualification 
Questionnaire (Exhibit E), and GCEC reviews these documents and executes the NDA (Exhibit C). 

 
The project site map depicts the project site location along with an overlay of the 

contamination and cultural areas. Additional site maps are in the Technical Design Package (Exhibit 
P). 

 
 
Map: Tyndall AFB, Zone 4.1 E&W SCADA Connection Points with Contamination and 

Cultural Overlay  
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EXHIBIT G. N/A 
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EXHIBIT H. GCEC ZONE 4.1 POWER SWITCHYARD CONTROL HOUSE - TASKS AND 
RESPONSIBILITIES, DETAILED 

 

The Awardee Subcontractor will be responsible for the tasks indicated below as part of this RFP 
(RFP No. TAFB.2026.02, Power Switchyard Control House Building - Installation and 
Commissioning, Electric Infrastructure). Tasks and responsibilities of PowerSouth EC and/or their 
subcontractor, Aubrey Silvey Enterprises, Inc., are also identified in the table. 
 

    

PowerSouth EC 
and/or their 

subcontractorb 

Control House 
Building 

Subcontractor 
(TAFB.2026.02) 

Control House 
Subcontractor – 

Systems & 
Programming 

(TAFB.2026.03) 
Permitting 

  
ERPs - Environmental Resource 
Permits 

 TBD TBD 

  Building Permit   N/A N/A 

 Electric Permit  N/A N/A 

  Dig Permit    N/A 

 

Hazardous Materials 
Inventory and 
Documentation 

 TBD TBD 

Construction 

Pre-foundation   

  

Clears and grades the switching 
station site which includes the 
Switchyard Control House 
footprint 

    

  

Excavates the Switchyard 
Control House site (to the depth 
of the foundation) 

    

  
Ensures the Switchyard Control 
House site properly drains 

    

  

Compacts the Switchyard 
Control House site’s soil to 
create stable base 

    

 
Installs precast trench system     

  

Installs any remaining length of 
precast trench system to the 
edge of the Switchyard Control 
House footprint 

    
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PowerSouth EC 
and/or their 

subcontractorb 

Control House 
Building 

Subcontractor 
(TAFB.2026.02) 

Control House 
Subcontractor – 

Systems & 
Programming 

(TAFB.2026.03) 

 

Installs conduit system into the 
Switchyard Control House 
footprint 

   

 

Installs grounding system’s 
grounding rods at the 
Switchyard Control House 

   

Foundation  

  Prepares the sub-base   N/A 

  

Completes construction of the 
foundation-formwork, 
reinforcement, and footings 

   N/A 

Post-Foundation 

  

Makes any necessary 
connections to the PowerSouth 
EC installed ground grid 

    

  
Installs Switchyard Control 
House building      

 

Installs communications and 
power cables from Switchyard 
equipment into the precast 
trench system to the control 
house and makes necessary 
connections 

   

 

Installs/builds out Switchyard 
Control House ancillary 
components (HVAC system, 
electrical system, lighting, 
etc.)a 

   

  

Installs all components inside 
the Switchyard Control House 
including the relay panels, 
AC/DC power panels, batteries 
and battery float charger, etc.  
Assembles furnishings   

    

  
Installs regulator control 
panels      

 
Installs all necessary 
interconnecting wiring    

 

Programs relays for the 
breakers in the switching 
station 

   
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PowerSouth EC 
and/or their 

subcontractorb 

Control House 
Building 

Subcontractor 
(TAFB.2026.02) 

Control House 
Subcontractor – 

Systems & 
Programming 

(TAFB.2026.03) 

 

Purchases and installs the 
SCADA System (including 
hardware and materials); 
Programs and integrates the 
SCADA Systemd 

   

Inspection & Commissioning 

  Foundation Inspection      

  Final Building Inspection      

 

Commissioning of the 
Switchyard Control House 
building 

  
 

  Electric Inspection      

 

Testing and verification of the 
Power Switchyard Control 
House equipment and systems 

   

 

Commissioning of the Power 
Switchyard Control House, 
with the exception of the 
SCADA System and fiber 
optics communication 
equipment; Formal handover 
to GCEC 

   

Other 
Communications  

Modified 
Scope 

Installs conduit for two (2) 
runs of conduit for fiber optic 
cables to the Switchyard 
precast trench system c 

   

 

Pulls fiber optic cables from 
pullboxes at FPL poles to the 
Switchyard Control House 
relay panele 

   

 Installs one (1) Schweitzer 
Remote I/O moduled    

 

Connects and configures 
Schweitzer I/O module to 
integrate the FPL Approved 
Tie breaker lockout schemed 

   

Roads and pavement 
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PowerSouth EC 
and/or their 

subcontractorb 

Control House 
Building 

Subcontractor 
(TAFB.2026.02) 

Control House 
Subcontractor – 

Systems & 
Programming 

(TAFB.2026.03) 

  
Access road to 
substation    

  
Asphalt/concrete 
pavement     

 
a GCEC will purchase the ATS in the Power Switchyard Control House that feeds from both 

transformers that are on separate sides of the split bus arrangement in the switchyard. 
b PowerSouth EC’s subcontractor for the Switchyard Substation is Aubrey Silvey Enterprises, Inc.  
c  GCEC will install conduit for two (2) runs of conduit for fiber optic cables. 
d  The Awardee Contractor under RFP No. TAFB.2026.04 is responsible for the SCADA System.  
e  The Awardee Contractor under RFP No. TAFB.2026.05 is responsible for running fiber optic 

cables and making fiber optic connections. 
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EXHIBIT I.   N/A 
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EXHIBIT J.   N/A 
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EXHIBIT K. PRICE PROPOSAL WORKSHEET 
 

Respondents must complete and submit a Price Proposal Worksheet using the provided 
Microsoft Excel template. A complete Price Proposal Worksheet, saved in the provided Excel format, 
should be uploaded to the GCEC SharePoint folder prior to the deadline. Instructions are provided 
within the Price Proposal workbook. Cost-plus-a-percentage-of-cost will not be accepted by GCEC.  

 
Materials and prices stated within the electronic PDF proposal should match the materials 

and prices, respectively, as listed in the Excel file. In the event of any discrepancy, the Excel file will 
control.  
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EXHIBIT L. BILL OF MATERIALS WORKSHEET 
 

Respondents must complete and submit a Bill of Materials Worksheet using the provided 
Microsoft Excel template. A complete Bill of Materials Worksheet, saved in the provided Excel 
format, should be uploaded to the GCEC SharePoint folder prior to the deadline. Instructions are 
provided within the Bill of Materials workbook.  

 
Materials and quantities stated within the electronic PDF proposal should match the materials 

and quantities, respectively, as listed in the Excel file. In the event of any discrepancy, the Excel file 
will control. Equivalent, “or-equal,” equipment and materials are not accepted by GCEC. Note that 
any substitution requires verification and written approval by GCEC and will be reviewed by GCEC 
on a case-by-case basis.  
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EXHIBIT M. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, 
AND VOLUNTARY EXCLUSION—LOWER-TIER COVERED TRANSACTIONS 

 

Instructions for Certification  

1. By signing and submitting this proposal or agreement, the prospective lower-tier participant 
is providing the certification set out below.  

2. The certification in this clause is a material representation of fact upon which reliance was 
placed when this transaction was entered. If it is later determined that the prospective lower-tier 
participant knowingly rendered an erroneous certification, in addition to other remedies available 
to the federal government, the department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or debarment.  

3. The prospective lower-tier participant shall provide immediate written notice to the person 
to whom this proposal is submitted if at any time the prospective lower-tier participant learns 
that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  

4. The terms covered transaction, debarred, suspended, ineligible, lower-tier covered 
transaction, participant, person, primary covered transaction, principal, proposal, and voluntarily 
excluded, as used in this clause, have the meanings set out in the Definitions and Coverage 
sections of rules implementing Executive Order 12549. You may contact the person to which 
this proposal is submitted for assistance in obtaining a copy of those regulations.  

5. The prospective lower-tier participant agrees by signing or certifying and submitting this 
proposal or agreement that, should the proposed covered transaction be entered into, it shall not 
knowingly enter into any lower-tier covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with which this transaction 
originated.  

6. The prospective lower-tier participant further agrees by signing or certifying and submitting 
this proposal or agreement that it will include the clause titled Certification Regarding 
Debarment, Suspension, Ineligibility, and Voluntary Exclusion—Lower-Tier Covered 
Transactions, without modification, in all lower-tier covered transactions and in all solicitations 
for lower-tier covered transactions.  

7. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that it is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous. A participant may decide the method and frequency by which it determines the 
eligibility of its principals. Each participant may but is not required to check the non-
procurement list.  
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8. Nothing contained in the foregoing shall be construed to require establishment of a system 
of records to render in good faith the certification required by this clause. The knowledge and 
information of a participant is not required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business dealings.  

9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in 
a covered transaction knowingly enters into a lower-tier covered transaction with a person who 
is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available to the federal government, the department or agency with 
which this transaction originated may pursue available remedies, including suspension and/or 
debarment.  

 

Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion -  
Lower-Tier Covered Transactions  

  
1. The prospective lower-tier participant certifies, by signing or certifying and submitting this 
proposal or agreement, that neither it nor its principals are presently debarred, suspended, 
proposed for debarment, declared ineligible, or voluntarily excluded from participation in this 
transaction by any federal department or agency.  

2. Where the prospective lower-tier participant is unable to certify to any of the statements in 
this certification, such prospective participant shall attach an explanation.  
 

  
________________________________ ____________________________________ 
Subcontractor Name  Subcontract Number  
 
________________________________ ____________________________________ 
Name  Title  
  
________________________________ ____________________________________ 
Signature  Date 
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EXHIBIT N. CERTIFICATION REGARDING LOBBYING FOR CONTRACTS, GRANTS, 
LOANS, AND COOPERATIVE AGREEMENTS 

  
The undersigned certifies, to the best of his or her knowledge and belief, that:  

 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, 

to any person for influencing or attempting to influence an officer or employee of an agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal contract, the making of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any Federal contract, grant, 
loan, or cooperative agreement.  

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned 
shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in 
accordance with its instructions.  

(3) The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under 
grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose 
accordingly.  

This certification is a material representation of the fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering this transaction imposed by 31, U.S.C. § 1352 (as amended by the Lobbying Disclosure Act 
of 1995). Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure.  

SUBCONTRACTOR certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, SUBCONTRACTOR understands and agrees that 
the provisions of 31 U.S.C. § 3801 et seq., apply to this certification and disclosure, if any.  
 

  
Subcontractor Name  
 

  
Signature of Subcontractor’s Authorized Official  
 

 
Name and Title of Subcontractor’s Authorized Official              Date   
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EXHIBIT O. TEMPORARY ENVIRONMENTAL CONTROLS – TYNDALL AFB STANDARD 
 

A copy of the “TEMPORARY ENVIRONMENTAL CONTROLS – TYNDALL AFB 
STANDARD” will be provided through a GCEC SharePoint folder after your firm submits the 
Notification of Intent to Respond (Exhibit D) and Qualification Questionnaire (Exhibit E), and 
GCEC reviews these documents and executes the NDA (Exhibit C).  

Respondents must review the Environmental Controls set by Tyndall AFB. Respondents 
should also review Section VIII, SUBCONTRACT AGREEMENT AND COMPLIANCE, 
Temporary Environmental Controls of the RFP for additional information.  
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EXHIBIT P. TECHNICAL DESIGN PACKAGE 
 

A copy of the “TECHNICAL DESIGN PACKAGE” will be provided through a GCEC 
SharePoint folder after your firm submits the Notification of Intent to Respond (Exhibit D) and 
Qualification Questionnaire (Exhibit E), and GCEC reviews these documents and executes the NDA 
(Exhibit C).  
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EXHIBIT Q. ZONE 4 ENVIRONMENTAL RESOURCE PERMIT (NO. 0397692-002-EI/03) 
AND HAZARDOUS MATERIAL FORMS 

 

Copies of the “ZONE 4 ENVIRONMENTAL RESOURCE PERMIT (NO. 0397692-002-
EI/03) AND HAZARDOUS MATERIAL FORMS” will be provided through a GCEC SharePoint 
folder after your firm submits the Notification of Intent to Respond (Exhibit D) and Qualification 
Questionnaire (Exhibit E), and GCEC reviews these documents and executes the NDA (Exhibit C). 

 
Subcontractors working on Tyndall AFB must adhere to the guidelines regarding hazardous 

materials to ensure the safety of personnel and the environment. Awardee Subcontractors must 
complete the attached hazardous material forms - Hazardous Material Questionnaire (AFB FORM 
81), Hazardous Material Inventory (AFB FORM 82), and Environmental Reporting Entry IMT 
(AFB FORM 83). 
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EXHIBIT R. CERTIFICATION REGARDING DRUG-FREE WORKPLACE REQUIREMENTS 
 

The grantee certifies that it will provide a drug-free workplace by: 

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, 
dispensing, possession or use of a controlled substance is prohibited in the grantee’s workplace 
and specifying the actions that will be taken against employees for violation of such prohibition; 

(b) Establishing a drug-free awareness program to inform employees about— 
(1) The dangers of drug abuse in the workplace; 
(2) The grantee’s policy of maintaining a drug-free workplace; 
(3) Any available drug counseling, rehabilitation and employee assistance programs, and 
(4) The penalties that may be imposed upon employees for drug abuse violations occurring in 

the workplace. 
(c) Making it a requirement that each employee to be engaged in the performance of the grant be 

given a copy of the statement required by paragraph (a); 
(d) Notifying the employee in the statement required by paragraph (a) that, as a condition of 

employment under the grant, the employee will— 
(1) Abide by the terms of the statement; and 
(2) Notify the employer of any criminal drug statute conviction for a violation occurring in the 

workplace no later than five days after each conviction; 
(e) Notifying the agency within ten days after receiving notice under subparagraph (d)(2) from an 

employee or otherwise receiving actual notice of such conviction; 
(f) Taking one of the following actions, within 30 days of receiving notice under subparagraph 

(d)(2), with respect to any employee who is so convicted— 
(1) Taking appropriate personnel action against such an employee, up to and including 

termination; or 
(2) Requiring such employee to participate satisfactorily in a drug abuse assistance or 

rehabilitation program approved for such purposes by a Federal, State, or local health, law 
enforcement, or other appropriate agency. 

(g) Making a good faith effort to continue to maintain a drug-free workplace through implementation 
of paragraphs (a), (b), (c), (d), (e) and (f). 

 
  

Subcontractor Name  
 

  
Signature of Subcontractor’s Authorized Official  
 

 
Name and Title of Subcontractor’s Authorized Official              Date   
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EXHIBIT S.   N/A  
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